

# SFS Scholarship Portal

## *Project Status & Pending Items for Launch*

Prepared by Marcus | 28 July 2026

### 1. Project Summary

---

The SFS (Sponsor for Success) scholarship system is built and live. It has four connected portals: the public website, the admin/committee portal, the student portal, and the donor portal. All core features have been built, tested, and security-reviewed. The site is currently hosted on Netlify (free) at a temporary address, with Supabase as the database and login system behind it.

What this means: the system works end-to-end today. What's left is mostly business/access items, not missing features.

### 2. Items Needed From You (Mentor)

---

These are the items that need a decision or access from you before they can move forward:

- **Domain access (HostGator/DNS):** Needed so the portal can live at a proper address (e.g. [sfs.thuvakkam.org](https://sfs.thuvakkam.org)) instead of a temporary Netlify link. This also fixes a Google warning that currently flags the temporary link as a suspicious/deceptive site to visitors. Access to the HostGator hosting account (where [thuvakkam.org](https://thuvakkam.org)'s DNS is managed) is needed to add one record.
- **Email delivery to real users:** The scholarship portal currently cannot send real emails to students or donors (invite links, confirmations) - it can only send test emails. Fixing this requires verifying a domain (e.g. a subdomain of [thuvakkam.org](https://thuvakkam.org)) with our email provider, Resend. This depends on the same domain access as above.
- **Payment collection:** Currently the donation forms only record a name and amount - no real money is collected yet. To accept real donations we need a payment gateway (e.g. Razorpay), which requires the NGO's PAN and bank account details for KYC verification. This needs a decision on which gateway to use and who will handle the KYC paperwork.
- **Real content for the homepage:** The public homepage currently shows placeholder numbers (e.g. mock application/selection counts) and a placeholder student story. These need to be replaced with real figures and a real (consented) student story before the site is shown to the public.

### 3. Smaller Items Being Handled (for awareness)

---

These do not need anything from you right now - listed just so you have the full picture:

- **Dead footer links:** Footer links (Privacy Policy, Terms of Use) currently go nowhere - pages are being written.
- **Accessibility polish:** A few minor colour-contrast and screen-reader improvements identified in testing.
- **Test data cleanup:** A handful of leftover test entries from QA testing need to be cleared out before public launch.

### 4. Already Completed

---

- All 4 portals built and deployed: public website, admin portal, student portal, donor portal.
- Full application -> review -> selection -> student account workflow, tested end-to-end.
- Donor registration, matching to students, and donation recording, tested end-to-end.
- Independent informal security review completed; all issues found (data exposure, an admin access loophole) were fixed and verified the same day.
- Email verification required before student or donor accounts become usable, closing an earlier gap where unverified accounts could access data.
- Site tested across desktop and mobile, and across Chrome/Firefox/Safari.

### 5. Suggested Next Steps

---

1. Mentor to confirm HostGator access can be shared (or the DNS change made directly) to set up the proper domain.
2. Mentor to decide on payment gateway approach and provide NGO KYC details when ready.
3. Mentor to supply real homepage figures and an approved student story.
4. Once the domain is live, remaining smaller items (footer pages, accessibility, test data cleanup) will be finished before public launch.